Exhibit 2: Projects Approved for STAN Funding
by the MAG Regional Council on December 13, 2006
as Recommended by the Transportation Policy Committee on November 15, 2006

Estimated| Estimated Year of
Estimated | Right of | Construction | Estimated | STAN Funding |Construction in
Design Cost| Way Cost Cost Total Cost [ Recommended | Current ADOT | Scoping / Design
Route Segment Type Length (millions) | (millions) (millions) (millions) (millions) Program DCR Environmental Status
Loop 101 - Price
Baseline Road to Design not
L101 (PR) L202 (Santan) |Add HOV lane 5.4 3.0 | None 35.5 38.5 38.5 2010 Complete [ EA Completed started
Loop 303 - Estrella Freeway
Construct partial Completion 30% due
L303 Bell/L303 TI interchange N/A 1.0 - 11.0 12.0 12 2011-2015 Dec 06 Due Spring 07 Dec 06
Cactus & Waddell |Construct bridge Completion 30% due
L303 Roads structures N/A 1.0 - 9.0 10.0 10 2011-2015 Dec 06 Due Spring 07 Mar 07
Loop 101 - Pima
Tatum to Princess Design not
L101 (PI) Dr Add HOV lane 5.2 2.6 [ None 30.0 32.6 32.5 2011 Complete Due Jan 07 started
Williams Gateway Freeway
100 (total) 100 (total)
L202 (Santan) to 20-25 20-25 Design not
Williams Gateway| Meridian Road |ROW Protection 5 (interim) (interim) 20.4 2016,2020 [Start Nov 06| Start Nov 06 started
I-10 Reliever
Verrado Way to 30% plan
1-10 Sarival Add GP lane 5.75 3.7 | None 43.2 46.9 46.9 2023 Complete | EA Completed | completed
Interstate 17
Anthem to Carefree Design not
1-17 Highway Add GP lane 5.1 2.6 [ None 30.5 33.1 33.1 2024 Complete | EA Completed started
TOTAL.: 193.4




